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Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 
Mission and Description 
 
The KC-130J aircraft is a high-wing, long range, land-based monoplane which is powered by four turboprop engines 
equipped with six blade variable pitch propellers.  It is a baseline cargo/transport aircraft modified to meet United 
States Marine Corps (USMC) mission requirements and is the next generation C-130 utilized by the Marine Corps in 
supporting forward deployed missions.  It provides the Marine Corps with an aircraft that is a self-deployable tanker 
equipped with airdrop/cargo handling equipment, precision navigation, self-protection, and command and control 
capabilities to enable the aircraft to effectively perform all fixed-wing, rotary-wing, and tilt-rotor refueling, rapid ground 
refueling, and targeting Intelligence, Surveillance, Reconnaissance and munitions delivery capability for conduct of 
close air support for ground forces.   
 
 
 
 
 
 

Designation And Nomenclature (Popular Name)
KC-130J (KC-130J)

DoD Component
Navy

Responsible Office
CAPT Michelle Guidry  
46990 Hinkle Circle 
Bldg. 419 
Patuxent River, MD 20670 

Phone  
Fax  
DSN Phone  
DSN Fax 

301-757-8574  
301-342-0962  
757-8574  
--

michelle.guidry@navy.mil Date Assigned June 24, 2010

SAR Baseline (Production Estimate)
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB), dated February 7, 2011.
 
Approved APB
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated February 7, 2011
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Executive Summary 
 
The KC-130J program was designated as Acquisition Category IC by the Undersecretary of Defense for 
Acquisition, Technology and Logistics on April 12, 2010 due to increased aircraft procurement quantities.  The Navy 
Service Cost Position (SCP) was approved on December 15, 2010 and is the baseline for the Acquisition Category 
IC Acquisition Program Baseline which was approved on February 7, 2011.   
 
The KC-130J has been forward deployed in support of Operation Enduring Freedom (OEF) and Operation Iraqi 
Freedom (OIF) continuously since February 2005.  The current Program of Record is 104 aircraft - 79 USMC and 25 
United States Naval Reserve (USNR).  Forty-six aircraft have been delivered as of January 31, 2012.  All aircraft are 
being acquired through the C-130J United States Air Force (USAF) procurement contract.  Three Harvest HAWK 
kits (Block E) have been delivered to the fleet. 
  
There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

 

 
 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

USAF Program Initiation JUN 1996 JUN 1996 JAN 1997 JUN 1996
USAF FY 1996 Basic Aircraft Contract NOV 1996 NOV 1996 MAY 1997 NOV 1996
USAF First Delivery MAR 1999 MAR 1999 SEP 1999 MAR 1999
IOC FEB 2005 FEB 2005 FEB 2005 FEB 2005

Acronyms And Abbreviations 
FY - Fiscal Year 
IOC - Initial Operational Capability 
USAF - United States Air Force 

Change Explanations 
None 
 
Memo
Structural, safety of flight, and capability modifications continue to be developed and incorporated.  The date cited 
for Initial Operational Capability (IOC) is for United States Marine Corps (USMC) capability. 
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Performance 
 
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Net Ready 100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; 
and data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; and 
data 
correctness, 
availability 
and 
processing 
requirements
present in 
the Block 5.4 
configuration 
designated 
as 
enterprise-
level or 
critical in the 
joint 
integrated 
architecture.

Objective 
met with the 
incorporation
of Block 5.4

100% of 
interfaces; 
services; 
policy-
enforcement 
controls; 
and data 
correctness, 
availability 
and 
processing 
in the joint 
architecture.

Range with 25000lb 
Cargo Load 

2,700nm 2,700nm The C-130J 
deployment 
range, at 
long-range 
cruise 
airspeeds, 
mean cruise 
weight fuel 
flow, a cruise 
altitude of 
27,000ft or 
above, 
6,700lbs 
reserve fuel 
overhead 
destination 
with a 
25,000lb 
cargo 
payload, and 
the 
conditions 
stated 
above, the 

2,700nm 2,700nm
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Requirements Source: 
Operational Requirements Letter (ORL) Change 3 for the KC-130J Tactical Aerial Tanker of February 14, 2009 
 
 

 

 
 
 

deployment 
range must 
be 2,460nm

Maximum Effort Ground 
Roll 

The 
maximum 
effort landing 
ground roll at 
135,000lbs 
will not 
exceed 
1800ft

The 
maximum 
effort 
landing 
ground roll 
at 
135,000lbs 
will not 
exceed 
1800ft

The 
maximum 
effort landing 
ground roll at 
135,000lbs 
will not 
exceed 
1800ft

1800ft The 
maximum 
effort 
landing 
ground roll 
at 
135,000lbs 
will not 
exceed 
1800ft

Maximum Effort Takeoff 
Run 

2700ft 2700ft The aircraft 
shall be able 
to perform a 
maximum 
effort take off 
from a 
prepared 
surface at 
sea level, 
standard 
day, no wind, 
and 
maximum 
gross weight 
of 
164,000lbs 
in 3,300 ft

2700ft 2700ft

Acronyms And Abbreviations 
ft - Feet 
lbs - Pounds 
nm - Nautical Miles 

Change Explanations 
None 
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Track To Budget 
 

 
 
 

General Memo
Aircraft Procurement, Navy - Budget Activity 05 is incorporated as a subset of total Operations and Support 
costs.  Item Control Number 0560, Program Elements 0206127M, 0502379N and 0502504M apply. 
 
RDT&E
 
APPN 1319  BA 05  PE 0605430N  (Navy) 
 

  Project 3199  C/KC-130 Avionics 
Modernization Program 

  (Sunk) 

 
Procurement
 
APPN 1506  BA 04  PE 0206127M  (Navy) 
 

  ICN 041600  KC-130J Squadrons (Marine Air 
Wing) 

   

 
APPN 1506  BA 04  PE 0502504M  (Navy) 
 

  ICN 041600  KC-130/VMGR Squadrons 
(MCR) 

   

 
APPN 1506  BA 04  PE 0502379N  (Navy) 
 
  ICN 041600  Direct Support Squadron     
 
APPN 1506  BA 06  PE 0206127M  (Navy) 
 

  ICN 060500  KC-130J Squadrons (Marine Air 
Wing) 

(Shared)   

 
APPN 1506  BA 06  PE 0502504M  (Navy) 
 

  ICN 060500  KC-130/VMGR Squadrons 
(MCR) 

(Shared)   

 
APPN 1506  BA 06  PE 0502379N  (Navy) 
 
  ICN 060500  Direct Support Squadron  (Shared)   
 
VMGR is a Marine Aerial Refueler Transport Squadron. 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 35.6 35.6 39.2 38.1 35.5 35.5 37.8
Procurement 9198.3 9198.3 10118.1 9281.1 9846.3 9846.3 10491.1

Flyaway 7883.7 -- -- 7768.5 8456.0 -- 8785.0
Recurring 7742.6 -- -- 7616.6 8298.8 -- 8607.3
Non Recurring 141.1 -- -- 151.9 157.2 -- 177.7

Support 1314.6 -- -- 1512.6 1390.3 -- 1706.1
Other Support 725.1 -- -- 975.9 760.1 -- 1106.3
Initial Spares 589.5 -- -- 536.7 630.2 -- 599.8

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 9233.9 9233.9 N/A 9319.2 9881.8 9881.8 10528.9
 
Confidence Level For the Current APB Cost 50% - The current APB cost estimate provided sufficient 
resources to execute the program under normal conditions, encountering average levels of technical, 
schedule and programmatic risk and external interference.  It was consistent with average resource 
expenditures on historical efforts of similar size, scope, and complexity and represents a notional 50% 
confidence level when established. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 104 104 104
Total 104 104 104
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 37.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 37.8
Procurement 3527.5 87.3 26.0 165.4 201.9 234.6 212.1 6036.3 10491.1
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 3565.3 87.3 26.0 165.4 201.9 234.6 212.1 6036.3 10528.9
PB 2012 Total 3564.1 94.4 51.2 314.2 291.8 371.3 627.7 4627.1 9941.8
Delta 1.2 -7.1 -25.2 -148.8 -89.9 -136.7 -415.6 1409.2 587.1
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 47 1 0 2 2 2 2 48 104
PB 2013 Total 0 47 1 0 2 2 2 2 48 104
PB 2012 Total 0 47 1 0 4 3 4 5 40 104
Delta 0 0 0 0 -2 -1 -2 -3 8 0
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2008 -- -- -- -- -- -- 22.4
2009 -- -- -- -- -- -- 14.1
2010 -- -- -- -- -- -- 1.3

Subtotal -- -- -- -- -- -- 37.8

KC-130J December 31, 2011 SAR

  UNCLASSIFIED 12



  
Annual Funding BY$ 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2008 -- -- -- -- -- -- 22.7
2009 -- -- -- -- -- -- 14.1
2010 -- -- -- -- -- -- 1.3

Subtotal -- -- -- -- -- -- 38.1
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Annual Funding TY$ 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 3 162.6 -- -- 162.6 38.9 201.5
1998 2 110.1 -- -- 110.1 7.1 117.2
1999 2 107.0 -- -- 107.0 4.1 111.1
2000 1 62.3 -- 1.2 63.5 7.7 71.2
2001 3 195.8 -- -- 195.8 53.5 249.3
2002 2 138.2 -- -- 138.2 30.3 168.5
2003 4 284.6 -- -- 284.6 45.1 329.7
2004 -- 42.8 -- -- 42.8 95.9 138.7
2005 4 289.5 -- -- 289.5 52.7 342.2
2006 8 460.7 -- 14.3 475.0 87.5 562.5
2007 3 176.9 -- 14.3 191.2 53.1 244.3
2008 13 777.3 -- 17.5 794.8 40.9 835.7
2009 2 114.0 -- 3.0 117.0 38.6 155.6
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 1 67.7 -- 1.9 69.6 17.7 87.3
2013 -- 23.0 -- -- 23.0 3.0 26.0
2014 2 147.7 -- 3.9 151.6 13.8 165.4
2015 2 154.1 -- 4.0 158.1 43.8 201.9
2016 2 159.3 -- 4.1 163.4 71.2 234.6
2017 2 163.5 -- 4.1 167.6 44.5 212.1
2018 4 382.1 -- 8.3 390.4 104.0 494.4
2019 5 445.4 -- 10.6 456.0 74.0 530.0
2020 5 463.3 -- 10.8 474.1 81.7 555.8
2021 5 482.2 -- 11.0 493.2 77.0 570.2
2022 5 501.6 -- 11.2 512.8 85.6 598.4
2023 5 522.1 -- 11.4 533.5 80.2 613.7
2024 5 543.4 -- 11.7 555.1 148.6 703.7
2025 5 522.8 -- 11.9 534.7 83.4 618.1
2026 2 235.5 -- 4.9 240.4 47.3 287.7
2027 2 244.8 -- 4.9 249.7 39.6 289.3
2028 2 254.7 -- 5.0 259.7 49.8 309.5
2029 2 249.9 -- 5.1 255.0 41.1 296.1
2030 1 122.4 -- 2.6 125.0 44.4 169.4

Subtotal 104 8607.3 -- 177.7 8785.0 1706.1 10491.1
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Annual Funding BY$ 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1997 3 199.2 -- -- 199.2 47.6 246.8
1998 2 133.3 -- -- 133.3 8.6 141.9
1999 2 127.9 -- -- 127.9 4.9 132.8
2000 1 73.5 -- 1.4 74.9 9.1 84.0
2001 3 228.3 -- -- 228.3 62.4 290.7
2002 2 159.1 -- -- 159.1 34.9 194.0
2003 4 321.3 -- -- 321.3 50.9 372.2
2004 -- 47.1 -- -- 47.1 105.4 152.5
2005 4 309.7 -- -- 309.7 56.3 366.0
2006 8 479.5 -- 14.9 494.4 91.1 585.5
2007 3 179.9 -- 14.5 194.4 54.1 248.5
2008 13 778.8 -- 17.5 796.3 41.1 837.4
2009 2 112.6 -- 3.0 115.6 38.1 153.7
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 1 63.4 -- 1.8 65.2 16.6 81.8
2013 -- 21.2 -- -- 21.2 2.7 23.9
2014 2 133.6 -- 3.5 137.1 12.6 149.7
2015 2 137.0 -- 3.6 140.6 38.9 179.5
2016 2 139.1 -- 3.6 142.7 62.1 204.8
2017 2 140.2 -- 3.5 143.7 38.2 181.9
2018 4 321.9 -- 7.0 328.9 87.7 416.6
2019 5 368.6 -- 8.8 377.4 61.3 438.7
2020 5 376.7 -- 8.8 385.5 66.4 451.9
2021 5 385.1 -- 8.8 393.9 61.5 455.4
2022 5 393.5 -- 8.8 402.3 67.2 469.5
2023 5 402.4 -- 8.8 411.2 61.7 472.9
2024 5 411.4 -- 8.9 420.3 112.4 532.7
2025 5 388.8 -- 8.8 397.6 62.0 459.6
2026 2 172.0 -- 3.6 175.6 34.6 210.2
2027 2 175.7 -- 3.5 179.2 28.4 207.6
2028 2 179.5 -- 3.5 183.0 35.2 218.2
2029 2 173.0 -- 3.5 176.5 28.5 205.0
2030 1 83.3 -- 1.8 85.1 30.1 115.2

Subtotal 104 7616.6 -- 151.9 7768.5 1512.6 9281.1
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Cost Quantity Information 
1506 | Procurement | Aircraft Procurement, Navy

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 2010 

$M
1997 3 199.2
1998 2 133.3
1999 2 128.0
2000 1 73.5
2001 3 228.3
2002 2 159.1
2003 4 313.9
2004 -- --
2005 4 309.9
2006 8 483.4
2007 3 181.6
2008 13 793.9
2009 2 132.0
2010 -- --
2011 -- --
2012 1 77.7
2013 -- --
2014 2 133.8
2015 2 137.2
2016 2 139.3
2017 2 140.2
2018 4 288.4
2019 5 369.0
2020 5 377.0
2021 5 385.4
2022 5 393.8
2023 5 402.6
2024 5 411.5
2025 5 420.5
2026 2 171.9
2027 2 175.6
2028 2 179.5
2029 2 183.4
2030 1 93.7

Subtotal 104 7616.6
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Low Rate Initial Production 
 
None 
 
 
 
 

 
 
 
Nuclear Cost 
 

 
 
 
 

Foreign Military Sales 
 

 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Kuwait 5/4/2010 3 245.4 Aircraft are being procured through the Air Force 
production contract. Deliveries are scheduled for 
FY 2014.

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(FEB 2011 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 9233.9 9319.2
Quantity 104 104
Unit Cost 88.788 89.608 +0.92 

Average Procurement Unit Cost (APUC) 
Cost 9198.3 9281.1
Quantity 104 104
Unit Cost 88.445 89.241 +0.90 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(FEB 2011 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 9233.9 9319.2
Quantity 104 104
Unit Cost 88.788 89.608 +0.92 

Average Procurement Unit Cost (APUC) 
Cost 9198.3 9281.1
Quantity 104 104
Unit Cost 88.445 89.241 +0.90 
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Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB FEB 2011 88.788 88.445 95.017 94.676
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB FEB 2011 88.788 88.445 95.017 94.676
Prior Annual SAR DEC 2010 87.887 87.530 95.594 95.240
Current Estimate DEC 2011 89.608 89.241 101.239 100.876

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

95.017 1.259 0.000 6.659 0.000 -4.508 0.000 2.812 6.222 101.239
 

 
 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

94.676 1.261 0.000 6.660 0.000 -4.532 0.000 2.812 6.201 100.876
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SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone III N/A N/A JUN 1996 JUN 1996
IOC N/A N/A FEB 2005 FEB 2005
Total Cost (TY $M) N/A N/A 9881.8 10528.9
Total Quantity N/A N/A 104 104
Prog. Acq. Unit Cost (PAUC) N/A N/A 95.017 101.239
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 35.5 9846.3 -- 9881.8
Previous Changes 

Economic -0.2 -2.6 -- -2.8
Quantity -- -- -- --
Schedule -- +278.0 -- +278.0
Engineering -- -- -- --
Estimating +1.5 -508.7 -- -507.2
Other -- -- -- --
Support -- +292.0 -- +292.0

Subtotal +1.3 +58.7 -- +60.0
Current Changes 

Economic -- +133.7 -- +133.7
Quantity -- -- -- --
Schedule -- +414.6 -- +414.6
Engineering -- -- -- --
Estimating +1.0 +37.4 -- +38.4
Other -- -- -- --
Support -- +0.4 -- +0.4

Subtotal +1.0 +586.1 -- +587.1
Total Changes +2.3 +644.8 -- +647.1
CE - Cost Variance 37.8 10491.1 -- 10528.9
CE - Cost & Funding 37.8 10491.1 -- 10528.9
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Previous Estimate: December 2010 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 35.6 9198.3 -- 9233.9
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- +102.7 -- +102.7
Engineering -- -- -- --
Estimating +1.5 -426.2 -- -424.7
Other -- -- -- --
Support -- +228.3 -- +228.3

Subtotal +1.5 -95.2 -- -93.7
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- +185.4 -- +185.4
Engineering -- -- -- --
Estimating +1.0 +22.9 -- +23.9
Other -- -- -- --
Support -- -30.3 -- -30.3

Subtotal +1.0 +178.0 -- +179.0
Total Changes +2.5 +82.8 -- +85.3
CE - Cost Variance 38.1 9281.1 -- 9319.2
CE - Cost & Funding 38.1 9281.1 -- 9319.2
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Additional Below Threshold Reprogramming (BTR) funds in FY 2008-2009. 
(Estimating) +1.0 +1.0

RDT&E Subtotal +1.0 +1.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +133.7
Schedule variance resulting from moving 9 aircraft from FY 2014-2018 into FY 2024-

2030, which also extended the production profile three additional years. (Schedule) +185.4 +414.6

Adjustment for current and prior escalation. (Estimating) -3.0 -2.6
Re-phasing of prior year annual variances to account for incorrect Advance 

Procurement calculations in previous Cost and Funding Inputs. (Estimating) +1.0 0.0

Increase in revised cost estimate of FY 2027 Airframe cost. (Estimating) +84.1 +117.2
Revised cost estimate of Flyaway and Advance Procurement costs. (Estimating) -59.2 -77.2
Adjustment for current and prior escalation. (Support) -0.2 -0.7
Increase in Other Support to obtain additional Trainers (+5 Cockpit Procedure Trainers 

in FY 2013, +1 Observer Trainer and +1 Internal Loads Trainer in FY 2016, +1 Harvest 
HAWK Weapon Systems Operator Trainer in FY 2017), and increases related to a 
stretch-out of the production profile. (Support) 

+59.5 +88.8

Decrease in Initial Spares due to revised estimate. (Support) -89.6 -87.7
Procurement Subtotal +178.0 +586.1
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name Follow-On Five Year Option Contract (FYOC) - III 
Contractor Lockheed Martin Corp. 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30063 
Contract Number, Type FA8625-06-C-6456,  FFP 
Award Date February 01, 2006 
Definitization Date February 01, 2006 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

121.9 N/A 2 794.3 N/A 13 794.3 794.3 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to the purchase of 
additional aircraft. 
 
This contract is managed by the U.S. Air Force. The costs and quantities shown represent KC-130J funding and 
quantities only. 
 
The Initial Contract Quantity was incorrectly identified as N/A in the last report. This submission has been updated to 
reflect the correct Initial Contract Quantity of 2. 
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Appropriation: Procurement 
Contract Name KJ Harvest Hercules Airborne Weapons Kit (HAWK) 
Contractor Lockheed Martin Corp 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30006 
Contract Number, Type N00019-09-C-0053,  FFP 
Award Date May 08, 2009 
Definitization Date September 30, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

48.5 N/A 3 48.5 N/A 3 48.5 48.5 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 

KC-130J December 31, 2011 SAR

  UNCLASSIFIED 25



  

 

 

 
 
 

Appropriation: Procurement 
Contract Name CLS Airframe 
Contractor Lockheed Martin Corp 
Contractor Location 86 South Cobb Drive 

Marietta, GA 30006 
Contract Number, Type N00019-09-D-0015,  FFP 
Award Date January 01, 2009 
Definitization Date April 01, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

92.6 N/A N/A 125.7 N/A N/A 125.7 125.7 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to high operational 
tempo in the fleet which required additional funding for spares. 
 
The Initial Contract Price (Target) was incorrectly identified as $92.9M in the last report. This submission has been 
updated to reflect the correct Initial Contract Price (Target) of $92.6M. 
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Appropriation: Procurement 
Contract Name Power By the Hour 
Contractor Rolls-Royce Corporation 
Contractor Location 2355 S. Tibbs Ave 

Indianapolis, IN 46421 
Contract Number, Type N00019-09-D-0020,  FFP 
Award Date March 01, 2009 
Definitization Date March 01, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

168.0 N/A N/A 197.0 N/A N/A 197.0 197.0 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to additional 
efforts to support Foreign Military Sales (FMS). 
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Deliveries and Expenditures 
 

 

 
Deliveries and expenditures are current as of January 31, 2012. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity Percent 
Delivered 

Development 0 0 0 -- 
Production 46 46 104 44.23% 
Total Program Quantities Delivered 46 46 104 44.23% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 10528.9 Years Appropriated 16 
Expenditures To Date 3400.8 Percent Years Appropriated 47.06% 
Percent Expended 32.30% Appropriated to Date 3652.6 
Total Funding Years 34 Percent Appropriated 34.69% 
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Operating and Support Cost 
 

 

Assumptions And Ground Rules 
Date of estimate:  February 2012 
Source:  AIR-4.2 Operating & Support (O&S) cost estimate 
KC-130J Program Initiation = FY 1997 

Estimated Duration = FY 2001 through FY 2070 

Total number of KC-130J aircraft procured = 104 

Primary Aircraft Authorization = 95 

KC-130J Life (without Service Life Extension Program) = 40 years 

Aircraft Attrition Rate = 0.1% per Year 

Average flight hours per month per aircraft = 49.9 

Total Operating Aircraft Years = 4,042 

Legacy portions of the aircraft will be repaired organically (3-level maintenance). 

Unique portions of the aircraft (avionics and propulsion) will be repaired using Contract Logistics Support. 
Antecedent average annual cost per aircraft is based on KC-130F&R from FY 1999 to FY 2001, 47.7 aircraft, 
19,382 flight hours per year, assuming 40 year life per aircraft.   
KC-130T reserve squadron aircraft data is not included in antecedent average annual cost per aircraft, and it should 
be noted that KC-130F&R models were in ramp down phase during this time that data was available. 
Antecedent total O&S cost is not available for comparison purposes. 
Total O&S Cost (BY 2010 $M) = Average Annual Cost per Aircraft (BY 2010 $M) x Total Operating Aircraft Years. 
 
Changes for the December 2011 SAR include adding cost growth to the commercial depot Power by the Hour 
contract, updated regression data, and program duration increase from 67 to 70 years due to delivery profile 
changes. 
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As defined by the Cost Assessment and Program Evaluation Department Operating and Support (O&S) Cost 
Estimating Guide of October 2007, disposal cost is not part of O&S.  It is not currently estimated for this program. 
 
 
 

Costs BY2010 $M

Cost Element
KC-130J 

Avg Annual Cost per Aircraft

KC-130 F/R/T 
Avg Annual Cost per Aircraft 

(N/A)
Unit-Level Manpower 2.327 1.420
Unit Operations 1.679 0.789
Maintenance 4.453 1.878
Sustaining Support 0.341 0.131
Continuing System Improvements 0.946 0.317
Indirect Support 0.489 0.387
Other 0.000 0.000
Total Unitized Cost (Base Year 2010 $) 10.235 4.922
 
 

Total O&S Costs $M KC-130J KC-130 F/R/T
Base Year 41373.7 0.0
Then Year 74536.6 0.0
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